

Initial Project Planning Template

Date	15 March 2026
Team ID	TM-OPTICROP-04
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Tejasree R	15 March 2026	22 March 2026
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1	High	Teja Sri Anke	15 March 2026	22 March 2026
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook.	2	Low	Sravanth Gadiyam	23 March 2026	30 March 2026
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail.	2	Medium	K Harish	15 March 2026	22 March 2026
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password.	1	High	Tejasree R	15 March 2026	22 March 2026